COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2010

ESTIMATE SUMMARY 15:06:38
CONTID: C17261 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 17261-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4250 DAYS TIME ALLOW:  7/3/2011 ??: FIXED COMPLETION DAT
| 25 - Commercial to Main - SB PERCENT TIME:  55.48 ORIG TIME ALLOW: 7/3/2011 ??: FIXED COMPLETION DAT
PROJECT NO: ES2 0251-335
|-25 - Commercial to Main - SB
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/27/2010 DATE TIME STARTED  05/29/2009
9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN
DATE AWARDED 05/29/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/29/2009 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 05/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $ 552164586  PARTICIPATING $ 2,035,726.98 $ 83,852.28
AWARD PROJECTAMT:  $  4,134396.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.87% TOTAL EARNINGS 2,035,726.98 83,852.28
FUNDS AVAILABLE: $ 348591888  STOCKPILED MATERIALS 222,340.20 0.00
GROSS EARNINGS 2,258,067.18 83,852.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -56,763.73 251557
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,201,303.45 81,336.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,201,303.45 81,336.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81,336.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 304.000 0.000
SY 0.000 0.00
15.89000 0.000 0.00
0010 202-00200 REMOVAL OF SIDEWALK 680.000 0.000
SY 0.000 0.00
3.33000 0.000 0.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 1,077.000 0.000
LF 0.000 0.00
3.21000 0.000 0.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 7,886.000 0.000
SY 0.000 0.00
2.55000 0.000 0.00
0025 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 312.000 0.000
SY 0.000 0.00
2.28000 0.000 0.00
0030 202-00700 REMOVAL OF LIGHT STANDARD 22.000 0.000
EACH 0.000 0.00
368.74000 0.000 0.00
0035 202-00750 REMOVAL OF LUMINAIRE 22.000 0.000
EACH 0.000 0.00
184.37000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 440.000 440.000
LF 0.000 0.00
2.96000 440.000 1,302.40
0045 202-01300 *REMOVAL OF END ANCHORAGE 3.000 3.000
EACH 0.000 0.00
223.62000 3.000 670.86
0050 202-06000 *REMOVAL OF DETOUR 1.000 0.000
LS 0.000 0.00
21,869.64000 0.000 0.00
0055  203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 17,722.000 6,069.400
CY 0.000 0.00

12.50000 6,069.400 75,867.50
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 203-01500 *BLADING 50.000 0.000
HOUR 0.000 0.00
153.41000 0.000 0.00
0065 203-01510 *BACKHOE 50.000 4.000
HOUR 0.000 0.00
189.34000 4.000 757.36
0070 208-00002 EROSION LOG (12 INCH) 50.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0075 208-00011 EROSION BALES (WEED FREE) 75.000 0.000
EACH 0.000 0.00
160.15000 0.000 0.00
0080  208-00020 SILT FENCE 2,000.000 1,557.000
LF 0.000 0.00
5.66000 1,557.000 8,812.62
0085 208-00033 SEDIMENT TRAP 5.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
0090 208-00034 GRAVEL BAG 0.000 0.000
LF 0.000 0.00
6.93000 0.000 0.00
0095 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
7,131.13000 0.000 0.00
0100 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 350.000 38.000
HOUR 0.000 0.00
37.84000 38.000 1,437.92
0105 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 450.000 32.000
HOUR 0.000 0.00
102.40000 32.000 3,276.80
0110 208-00205 EROSION CONTROL SUPERVISOR 100.000 42.000
HOUR 0.000 0.00
85.04000 42.000 3,571.68
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0115 210-04010 *ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
595.77000 0.000 0.00
0120 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 4,172.000 161.620
CY 0.000 0.00
37.73000 161.620 6,097.92
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 90.240 90.240
TON 0.000 0.00
216.88000 90.240 19,571.25
0130 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,651.000 1,907.600
TON 0.000 0.00
137.34000 1,907.600 261,989.78
0135 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 1,326.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,488.000 453.500
GAL 0.000 0.00
5.08000 453.500 2,303.78
0145 412-00600 CONCRETE PAVEMENT (6 INCH) 37.000 0.000
SY 0.000 0.00
62.86000 0.000 0.00
0150 420-00102 GETEXTILE (EROSION CONTROL) (CLASS 1) 5,598.000 0.000
SY 0.000 0.00
3.13000 0.000 0.00
0155 506-00030 *GROUTED RIPRAP 11.000 0.000
CY 0.000 0.00
291.26000 0.000 0.00
0160 507-00700 *SLOPE AND DITCH PAVING (SPECIAL) 16.400 0.000
CY 0.000 0.00
1,633.43000 0.000 0.00
0165 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 23.000 0.000
LF 0.000 0.00

133.83000 0.000 0.00



CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170  603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 243.000 0.000
LF 0.000 0.00
84.25000 0.000 0.00
0175 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,491.00000 0.000 0.00
0175 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
1,360.00000 2.000 2,720.00
0180  604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,146.14000 0.000 0.00
0180 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0185 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,260.62000 0.000 0.00
0185 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,084.00000 1.000 3,084.00
0190  604-13005 *INLET TYPE 13 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,896.82000 0.000 0.00
0190 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,405.00000 1.000 1,405.00
0195 604-19105 *INLET TYPER L5 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,942.71000 0.000 0.00
0195 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
2,434.00000 2.000 4,868.00
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0200 606-00740  GUARDRAIL TYPE 7 (STYLE CE) 1,233.000 0.000
LF 0.000 0.00
84.49000 0.000 0.00
0205 608-00000  *CONCRETE SIDEWALK 1,448.000 0.000
sy 0.000 0.00
62.86000 0.000 0.00
0210 608-00010  *CONCRETE CURB RAMP 104.000 0.000
sy 0.000 0.00
113.62000 0.000 0.00
0215 608-00026 ~ CONCRETE BIKEWAY (6 INCH) 2,121.000 0.000
sy 0.000 0.00
62.25000 0.000 0.00
0220 60810010  *SIDEWALK DRAIN 4.000 0.000
EACH 0.000 0.00
1,730.37000 0.000 0.00
0225 609-21010  *CURB AND GUTTER TYPE 2 (SECTION I-B) 555.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
0230 609-21023  *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 3,825.000 0.000
LF 0.000 0.00
19.94000 0.000 0.00
0235 609-23000  *GUTTER (SPECIAL) 451.000 0.000
LF 0.000 0.00
12.39000 0.000 0.00
0240 609-24004  GUTTER TYPE 2 (4 FOOT) 818.000 0.000
LF 0.000 0.00
18.13000 0.000 0.00
0245 610-00020  *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 758.000 0.000
SF 0.000 0.00
12.09000 0.000 0.00
0250 610-00060  MEDIAN COVER MATERIAL (BRICK PAVERS) 1,298.000 0.000
SF 0.000 0.00

18.13000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0255 613-16000 LUMINAIRE (SPECIAL) INDUCTION (55 WATT) 6.000 0.000
EACH 0.000 0.00
2,712.30000 0.000 0.00
0255 MATERIAL ALLOWANCE LUMINAIRES (55W) 6.000
EACH 0.000 0.00
1,828.00000 6.000 10,968.00
0260 613-16020 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 31.000 0.000
EACH 0.000 0.00
2,990.16000 0.000 0.00
0260 MATERIAL ALLOWANCE LUMINAIRES (165 WATT) 31.000
EACH 0.000 0.00
2,016.00000 31.000 62,496.00
0265 613-30005 LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 6.000 0.000
EACH 0.000 0.00
5,730.84000 0.000 0.00
0265 MATERIAL ALLOWANCE 6.000
EACH 0.000 0.00
4,103.80000 6.000 24,622.80
0270 613-34250 LIGHT STANDARD METAL (25 FOOT) 27.000 0.000
EACH 0.000 0.00
5,688.30000 0.000 0.00
0270 MATERIAL ALLOWANCE LT STD META 25' 27.000
EACH 0.000 0.00
4,073.20000 27.000 109,976.40
0275 613-40012 LIGHT STANDARD FOUNDATION SPECIAL 33.000 0.000
EACH 0.000 0.00
1,697.41000 0.000 0.00
0280 614-00013 SIGN PANEL (CLASS ) 180.000 180.000
SF 0.000 0.00
30.15000 180.000 5,427.00
0285 614-00044 TIMBER SIGN POST 4X4 INCH 176.000 176.000
LF 0.000 0.00
10.00000 176.000 1,760.00
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0290  626-00000 MOBILIZATION 1.000 0.600
LS 0.000 0.00
239,337.70000 0.600 143,602.62
0295  700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 2,258.710
FA 0.000 0.00
1.00000 2,258.710 2,258.71
0305 700-70021 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310  700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0316  700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 -23,137.850
EA 6,171.680 6,171.68
1.00000 -16,966.170 -16,966.17
CAT0200 CURRENTAMT$ 2,674,478.33 $ 6,171.68 $  744,082.23
CATNO0201 LANDSCAPING
0320 207-00205 TOPSOIL 1,636.000 222.000
cy 0.000 0.00
15.45000 222.000 3,429.90
0325 213-00003 MULCHING (WEED FREE) 1.620 0.000
ACRE 0.000 0.00
1,008.95000 0.000 0.00
0330 213-00061 MULCH TACKIFIER 300.000 112.230
LB 0.000 0.00
2.97000 112.230 333.32
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 LANDSCAPING
0335 700-70310 F/A LANDSCAPING 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 427,801.70 0.00 $ 3,763.22
CATNOO0305 RETAINING WALLS
0340  206-00000 *STRUCTURE EXCAVATION 6,223.620 6,223.620
cy 0.000 0.00
6.78000 6,223.620 42,196.14
0345  206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,945.000 7,618.690
cy 1,239.000 33,552.12
27.08000 8,857.690 239,866.25
0350  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,222.160 4,222.160
cy 0.000 0.00
33.85000 4,222.160 142,920.12
0355 504-04420 *PRECAST PANEL FACING 9,557.100 9,557.100
SF 0.000 0.00
27.00000 9,557.100 258,041.70
0360 506-00209 *RIPRAP (9 INCH) 1,044.670 1,044.670
cy 0.000 0.00
124.03000 1,044.670 129,570.42
0365 506-00212 *RIPRAP (12 INCH) 584.000 0.000
cy 0.000 0.00
142.21000 0.000 0.00
0370 506-00218 *RIPRAP (18 INCH) 3,490.000 3,490.000
cy 0.000 0.00
145.00000 3,490.000 506,050.00
0375 514-00200 PEDESTRIAN RAILING (STEEL) 1,556.000 0.000
LF 0.000 0.00
307.36000 0.000 0.00
0376  601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
354.78000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 07/27/2010
PROJECT: ES2 0251-335 ESTIMATE NO: 0011 15:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 RETAINING WALLS
0380 601-40400 STRUCTURAL CONCRETE STAIN (NB WALLS) 0.000 0.000
SY 0.000 0.00
3.95000 0.000 0.00
0385 602-00000 REINFORCING STEEL 7,112.000 3,088.000
LB 0.000 0.00
0.93000 3,088.000 2,871.84
0386 607-53148 FENCE CHAIN LINK (48 INCH) 0.000 0.000
LF 0.000 0.00
24.44000 0.000 0.00
0390 613-00200 2 INCH ELECTRICAL CONDUIT (RIGID) 804.000 70.000
LF 0.000 0.00
22.85000 70.000 1,599.50
CAT0305 CURRENT AMT $  1,907,297.34 33,552.12 $ 1,323,115.97
CAT NOO0306 STRUCTURE P-18-BF (NB LINDEN)
0395 700-70130 F/A REPAIR (BRIDGE DECK REPAIR P-18-BF) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 202-00201 *REMOVAL OF CURB CHANGE ORDER 2 290.000 290.000
LF 0.000 0.00
3.48000 290.000 1,009.20
0405 202-00220 REMOVAL OF ASPHALT MAT CHANGE ORDER 2 5,017.990 5,017.990
SY 0.000 0.00
2.55000 5,017.990 12,795.87
0410 202-00425 *REMOVAL OF BRIDGE RAILING CHANGE ORDER 2 290.000 290.000
LF 0.000 0.00
8.67000 290.000 2,514.30
0415 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2) 331.000 330.910
CHANGE ORDER 2
SY 0.000 0.00
159.81000 330.910 52,882.73
0420 403-33842 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CH ANGE 2,086.000 0.000
ORDER 2
SY 0.000 0.00
130.55000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NOO0306 STRUCTURE P-18-BF (NB LINDEN)
0425 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) CHANGE ORDER 2 383.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
0430 515-00120 WATERPROOFING (MEMBRANE) CHANGE ORDER 2 612.000 612.000
SY 0.000 0.00
10.37000 612.000 6,346.44
0435 518-03000 *SAWING AND SEALING BRIDGE JOINT CHANGE ORDER 2 76.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0440 601-03040 *CONCRETE CLASS D (BRIDGE) CHANGE ORDER 2 32.170 32.170
CY 0.000 0.00
599.04000 32.170 19,271.12
0445  606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) CHANGE ORDE R 2 1,325.000 0.000
LF 1,325.000 27,705.75
20.91000 1,325.000 27,705.75
0446  606-01340 END ANCHORAGE TYPE 3D 1.000 0.000
EACH 1.000 676.42
676.42000 1.000 676.42
0450 606-01370 TRANSITION TYPE 3G CHANGE ORDER 2 3.000 0.000
EACH 3.000 3,977.28
1,325.76000 3.000 3,977.28
0455  606-01380 TRANSITION TYPE 3H CHANGE ORDER 2 2.000 0.000
EACH 1.000 774.75
774.75000 1.000 774.75
0456  606-01460 MEDIAN TERMINAL 2.000 0.000
EACH 2.000 8,549.52
4,274.76000 2.000 8,549.52
0457  606-02003 END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,444.76
2,444.76000 1.000 2,444.76
0460 606-10700 *BRIDGE RAIL TYPE 7 CHANGE ORDER 2 340.000 340.000
LF 0.000 0.00
141.64000 340.000 48,157.60
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306 STRUCTURE P-18-BF (NB LINDEN)
0465 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) CHANGE ORDER 2 1.000 0.000
LS 0.000 0.00
45,000.00000 0.000 0.00
0470  627-00002 THERMOPLASTIC PAVEMENT MARKING CHANGE ORDER 2 1,036.000 0.000
SF 0.000 0.00
3.63000 0.000 0.00
CAT 0306 CURRENT AMT $ 512,068.49 $ 44,128.48 $ 187,105.74

PROJECT TOTAL CURRENT AMT $ 5,521,645.86

83,852.28 $ 2,258,067.16



